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St. Louis Airport Site
North County FS/PP
SAIC MVS Incorp Reg Comments to SLAPS FS/PP 01NOV00A 06JUL01

SAIC MVS Submits Revised Draft to Reg Agencies 13JUL01 13JUL01

SAIC Receive Revised Draft FS/PP Comments from Reg 16JUL01 31AUG01

SAIC MVS Incorporates Reg Comments into FS/PP 03SEP01 07SEP01

SAIC Admin Rec Developed and Completed 04SEP01 05NOV01

SAIC MVS Issues Revised Draft FS/PP to MVD 10SEP01 14SEP01

SAIC MVD Forwards Revised Dft SLAPS FS/PP to HQ/CX 14SEP01

SAIC HQ/CX rev/com on Revised Draft SLAPS FS/PP 17SEP01 19OCT01

SAIC Identify Location of Public Meeting 05OCT01 05OCT01

SAIC Preparation for Public Meeting 05OCT01 05NOV01

SAIC Prepare/Issue Public Notice 16OCT01 16OCT01

SAIC Recv Revised Draft SLAPS FS/PP Comm from HQ/CX 19OCT01

SAIC Incorp HQ/CX com & Recv Apprv to Issue to Public 22OCT01 02NOV01

COE Get Public Meeting Info to S Cotner for Review 29OCT01 29OCT01

SAIC Issue final SLAPS FS/PP to Public 05NOV01

SAIC Public meeting SLAPS FS/PP 06NOV01 06NOV01

SAIC Public review of final SLAPS FS/PP 06NOV01 21DEC01

North County ROD
SAIC Prepare NC ROD\RESP Summary boilerplate text 24JAN00A 12OCT01

SAIC Ecological Risk Assessment for NC  Prepare Final 02OCT00A 30JUL01

Radium Pits PRAR
SAIC Prepare & Submit Radium Pits PRAR Draft 25JUN01 31JUL01

SAIC Radium Pits PRAR Draft USACE Review 31JUL01 28AUG01

SAIC Radium Pits PRAR Draft Respond/Resolve Comments 28AUG01 04SEP01

SAIC Prepare Radium Pits PRAR Final 04SEP01 11SEP01

SAIC USACE Submit Final Radium Pits PRAR to Regulator 11SEP01

SAIC Submit Radium Pits PRAR Final 11SEP01

East End PRAR
SAIC Prepare &  Submit East End PRAR Draft 29OCT01 04DEC01

Remedial Action Verification Attempts
SAIC SLAPS & Contiguous Property Verification Events 02OCT00A 31JUL01

Misc. Reports
SAIC North County Roads FSSP Draft  - HOLD 22FEB01A 07SEP01

SAIC North County Roads FSSP USACE Review 07SEP01 05OCT01

SAIC North County Roads FSSP Resolve Comments 05OCT01 15OCT01

SAIC North County Roads FSSP Prepare Final 15OCT01 23OCT01

SAIC North County Roads FSSP Submit Final 23OCT01

ADM PRAR
SAIC Prepare & Submit ADM PRAR Draft 02JUL01* 25JUL01
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MVS Incorp Reg Comments to SLAPS FS/PP

MVS Submits Revised Draft to Reg Agencies

Receive Revised Draft FS/PP Comments from Reg

MVS Incorporates Reg Comments into FS/PP

Admin Rec Developed and Completed

MVS Issues Revised Draft FS/PP to MVD

MVD Forwards Revised Dft SLAPS FS/PP to HQ/CX

HQ/CX rev/com on Revised Draft SLAPS FS/PP

Identify Location of Public Meeting

Preparation for Public Meeting

Prepare/Issue Public Notice

Recv Revised Draft SLAPS FS/PP Comm from HQ/CX

Incorp HQ/CX com & Recv Apprv to Issue to Public

Get Public Meeting Info to S Cotner for Review

Issue final SLAPS FS/PP to Public

Public meeting SLAPS FS/PP

Public review of final SLAPS FS/PP

Prepare NC ROD\RESP Summary boilerplate text

Ecological Risk Assessment for NC  Prepare Final

Prepare & Submit Radium Pits PRAR Draft

Radium Pits PRAR Draft USACE Review

Radium Pits PRAR Draft Respond/Resolve Comments

Prepare Radium Pits PRAR Final

USACE Submit Final Radium Pits PRAR to Regulator

Submit Radium Pits PRAR Final

Prepare &  Submit East End PRAR Draft

SLAPS & Contiguous Property Verification Events

North County Roads FSSP Draft  - HOLD

North County Roads FSSP USACE Review

North County Roads FSSP Resolve Comments

North County Roads FSSP Prepare Final

North County Roads FSSP Submit Final

Prepare & Submit ADM PRAR Draft
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Site RA Activities - GFY2000
SW Radium Pit Removal Action Summary Report 13AUG01* 27SEP01

Ft Belle Borrow Area
SW Ft. Belle Quarry Operation-2nd Phase 31MAY01A 28SEP01

PDI Round 2
SWE PDI Investigation Round 2 22JAN01A 31JUL01

Marissim Class 2 Sampling
COE Class 2 Analysis & Recommendations 06APR01A 12JUL01

SWE MARSSIM Class 2 Sampling Phase 2 01MAY01A 02NOV01

RD Phase 2
COE RD-Phase 2- 60% Design Review-COE 03JUL01A 17JUL01

SWE RD-Phase 2- 90% Design, Rev. A Work Plan 18JUL01 24JUL01

COE RD-Phase 2- 90% Design Review-COE 25JUL01 31JUL01

SWE RD-Phase 2- Incorporate Comments & Issue Rev0 01AUG01 14AUG01

RD Phase 3
COE RD-Phase 3- 60% Design Review-COE 03JUL01A 17JUL01

SWE RD-Phase 3- 90% Design, Rev. A Work Plan 18JUL01 24JUL01

COE RD-Phase 3- 90% Design Review-COE 25JUL01 31JUL01

SWE RD-Phase 3- Incorporate Comments & Issue Rev0 01AUG01 14AUG01

RD Phase 4
SWE Phase 4, 5 & 6 PDI Summary Report Rev. A 02JUL01A 30AUG01

SWE RD-Phase 4, 5 & 6 - Design Basis Memo 20JUL01 23AUG01

COE RD-Phase 4 & 5  -Design Basis Memo Review-COE 24AUG01 30AUG01

COE PDI Summary Rpt Rev. A Review-COE 31AUG01 19SEP01

SWE PD-Phase 4 & 5 - 60% Intermediate Design 31AUG01 15NOV01

SWE PDI Summary Rpt. Incorp Comments & Issue Rev. 0 20SEP01 28SEP01

COE RD-Phase 4 & 5 - 60% Design Review-COE 16NOV01 03DEC01

SWE RD-Phase 4 & 5 - 90% Design, Rev. A Work Plan 04DEC01 10DEC01

COE RD-Phase 4 & 5 - 90% Design Review-COE 11DEC01 17DEC01

Project Support
SWE Site Staff GFY01 02OCT00A 28SEP01

SWE Home Office Support GFY01 02OCT00A 28SEP01

SWE Admin. & Support Site/Office Expenses 02OCT00A 28SEP01

Site RA Activities
SWC Rail Car Lease GFY01 02OCT00A 30JUL01

COE SU-07/08 Confirmation 13JUN01A 11JUL01

SW Additional Transportation - GFY01 14JUN01A 15AUG01

SWC SU-07/08 Backfill 25JUN01A 18JUL01

SWC SU-11/12 Guided Excavation 27JUN01A 18JUL01

SW USACE OK to Backfill SU-07/08 11JUL01

SWC SU-13 Guided Excavation 11JUL01 18JUL01

COE SU-09 Confirmation 16JUL01 10AUG01

SW SU-10 Guided Excavation 19JUL01 24JUL01

COE SU-13 Confirmation 19JUL01 15AUG01

SW SU-10 Confirmation 25JUL01 21AUG01

SW Additional Rail Car Lease - GFY01 31JUL01 27SEP01

SWC Site Restoration 01AUG01* 28SEP01
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Radium Pit Removal Action Summary Report

Ft. Belle Quarry Operation-2nd Phase

PDI Investigation Round 2

Class 2 Analysis & Recommendations

MARSSIM Class 2 Sampling Phase 2

RD-Phase 2- 60% Design Review-COE

RD-Phase 2- 90% Design, Rev. A Work Plan

RD-Phase 2- 90% Design Review-COE

RD-Phase 2- Incorporate Comments & Issue Rev0

RD-Phase 3- 60% Design Review-COE

RD-Phase 3- 90% Design, Rev. A Work Plan

RD-Phase 3- 90% Design Review-COE

RD-Phase 3- Incorporate Comments & Issue Rev0

Phase 4, 5 & 6 PDI Summary Report Rev. A

RD-Phase 4, 5 & 6 - Design Basis Memo

RD-Phase 4 & 5  -Design Basis Memo Review-COE

PDI Summary Rpt Rev. A Review-COE

PD-Phase 4 & 5 - 60% Intermediate Design

PDI Summary Rpt. Incorp Comments & Issue Rev. 0

RD-Phase 4 & 5 - 60% Design Review-COE

RD-Phase 4 & 5 - 90% Design, Rev. A Work Plan

RD-Phase 4 & 5 - 90% Design Review-COE

Site Staff GFY01

Home Office Support GFY01

Admin. & Support Site/Office Expenses

Rail Car Lease GFY01

SU-07/08 Confirmation

Additional Transportation - GFY01

SU-07/08 Backfill

SU-11/12 Guided Excavation

USACE OK to Backfill SU-07/08

SU-13 Guided Excavation

SU-09 Confirmation

SU-10 Guided Excavation

SU-13 Confirmation

SU-10 Confirmation

Additional Rail Car Lease - GFY01

Site Restoration
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SW USACE OK to Backfill SU-09/10 10AUG01

SWC SU-09/10 Backfill 13AUG01 22AUG01

COE SU-11/12 Confirmation 13AUG01 10SEP01

SW USACE OK to Backfill 15AUG01

SWC SU-13 Backfill 23AUG01 29AUG01

SW USACE OK to Backfill SU 11/12 10SEP01

SWC SU-11/12 Backfill 11SEP01 17SEP01

SWC SU-14 Backfill (9+75-13+50) 18SEP01 24SEP01

Utility Radiological Support
SWC Utility Radiological Support 02OCT00A 28SEP01

Water Management
SWC Water Management 02OCT00A 28SEP01

SWC Water Treatment System Operation & Maintenance 02OCT00A 28SEP01

SW Vendor Provides Water Treatment Sys. Design 13JUN01A 20JUL01

SW Water Treatment System Operational on Site 17SEP01*

SW End of GFY01 28SEP01*
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USACE OK to Backfill SU-09/10

SU-09/10 Backfill

SU-11/12 Confirmation

USACE OK to Backfill

SU-13 Backfill

USACE OK to Backfill SU 11/12

SU-11/12 Backfill

SU-14 Backfill (9+75-13+50)

Utility Radiological Support

Water Management

Water Treatment System Operation & Maintenance

Vendor Provides Water Treatment Sys. Design

Water Treatment System Operational on Site

End of GFY01
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